COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/04/2004

ESTIMATE SUMMARY 09:20:07
CONTID: C13553 ESTIMATE NO: 0013 PROG SPEC YR:2002
PCN: 13553-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 292.0 DAYS TIME ALLOW: 365 CALENDAR DAYS
Wiley Jct - N (Phase ITI) PERCENT TIME: 80.00 ORIG TIME ALLOW: 365 CALENDAR DAYS
PROJECT NO: NH 2872-015
Wiley Jct - N (Phase II)
NAME OF ROAD: 2878
PROJECT COUNTIES: PROWERS
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 07/31/2004 DATE TIME STARTED 10/14/2003
651 TOPEKA WAY SUITE 100 DATE LET 09/04/2003 DATE WORK BEGAN
DATE AWARDED 09/16/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/02/2003 DATE ACCEPTED
CASTLE ROCK CO 80104 303/688-6611 DATE NOTICE TO PROCEED 10/14/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 10,079,127.81 PARTICIPATING $ 8,623,788.31 S 583,230.12
AWARD PROJECT AMT: $  8,812,920.30 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 85.56% TOTAL EARNINGS 8,623,788.31 583,230.12
FUNDS AVAILABLE: $ 1,455,339.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 8,623,788.31 583,230.12
TOTAL CLAIMS: $ 0.00 RETAINAGE -16,297.31 -2,604.78
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 8,607,491.00 580, 625.34
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8,607,491.00 580,625.34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 580,625.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13553-BID ESTIMATE RUN 08/04/2004
PROJECT: NH 2872-015 ESTIMATE NO: 0013 09:20:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
LS 0.000 0.00
1,700.00000 1.000 1,700.00
0010 202-00010  REMOVAL OF TREE 20.000 20.000
EACH 0.000 0.00
550.00000 20.000 11,000.00
0015 202-00025 *REMOVAL OF DITCH LINING 75.000 75.000
LF 0.000 0.00
4.00000 75.000 300.00
0020 202-00033 *REMOVAL OF PIPE 87.000 79.500
EACH 1.000 300.00
300.00000 80.500 24,150.00
0025 202-00035 *REMOVAL OF PIPE 2,970.000 2,970.000
LF 0.000 0.00
16.00000 2,970.000 47,520.00
0030 202-00090 *REMOVAL OF DELINEATOR 190.000 190.000
EACH 0.000 0.00
4.00000 190.000 760.00
0035 202-00210  REMOVAL OF CONCRETE PAVEMENT 220.000 56.000
Sy 0.000 0.00
6.00000 56.000 336.00
0037 202-00246 REM ASPHALT MAT (PLANING) (SPECIAL) 23,917.000 23,917.000
SY 0.000 0.00
3.35000 23,917.000 80,121.95
0040 202-00810 *REMOVAL OF GROUND SIGN 73.000 18.000
EACH 0.000 0.00
45.00000 18.000 810.00
0045 202-01000 *REMOVAL OF FENCE 24,854.000 578.000
LF 0.000 0.00
0.21000 578.000 121.38
0050 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,344.000 1,337.500
LF 0.000 0.00

2.00000 1,337.500 2,675.00
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PCN: 13553-BID ESTIMATE RUN 08/04/2004
PROJECT: NH 2872-015 ESTIMATE NO: 0013 09:20:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 202-01300 *REMOVAL OF END ANCHORAGE 12.000 12.000
EACH 0.000 0.00
110.00000 12.000 1,320.00
0060 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 73,553.000 60,821.000
cY 0.000 0.00
4.00000 60,821.000 243,284.00
0065 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (R 10) 10,568.000 10,568.000
cy 0.000 0.00
10.00000 10,568.000 105,680.00
0070 203-00100 MUCK EXCAVATION 577.000 577.000
cY 0.000 0.00
30.00000 577.000 17,310.00
0075 203-01500 BLADING 150.000 64.000
HOUR 0.000 0.00
65.00000 64.000 4,160.00
0080 203-01597 POTHOLING 105.000 105.000
HOUR 0.000 0.00
140.00000 105.000 14,700.00
0085 206-00000 *STRUCTURE EXCAVATION 2,760.700 2,760.700
cy 0.000 0.00
5.00000 2,760.700 13,803.50
0090 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 1,457.000 1,363.400
cY 0.000 0.00
53.00000 1,363.400 72,260.20
0091 206-00050 STR BKFL (SPEC) 344.400 344.400
cy 0.000 0.00
34.00000 344.400 11,709.60
0095 206-00100 *STRUCTURE BACKFILL (CLASS 1) 34.000 0.000
cY 0.000 0.00
22.00000 0.000 0.00
0100 207-00205 TOPSOIL 25,273.000 14,318.000
cy 0.000 0.00
3.00000 14,318.000 42,954.00
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PCN: 13553-BID ESTIMATE RUN 08/04/2004
PROJECT: NH 2872-015 ESTIMATE NO: 0013 09:20:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 207-00305 *WETLAND TOPSOIL 147.000 0.000
cy 0.000 0.00
20.00000 0.000 0.00
0110 208-00011 *EROSION BALES (WEED FREE) 100.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0115 208-00020 *SILT FENCE 12,993.000 0.000
LF 0.000 0.00
1.00000 0.000 0.00
0120 208-00300 TEMPORARY BERMS 20.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0125 209-00000 WATER 248.000 0.000
MGAL 0.000 0.00
6.00000 0.000 0.00
0130 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 9.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0135 210-00750 RESET LIGHT STANDARD 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0140 210-01050 *RESET CHAIN LINK FENCE 220.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0145 212-00006 *SEEDING (NATIVE) 48.000 0.000
ACRE 0.000 0.00
245.00000 0.000 0.00
0150 212-00006 *SEEDING (NATIVE) (UPLAND) 0.030 0.000
ACRE 0.000 0.00
30,000.00000 0.000 0.00
0155 212-00028 *SEEDING (WETLANDS) 0.031 0.000
ACRE 0.000 0.00
30,000.00000 0.000 0.00
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PCN: 13553-BID ESTIMATE RUN 08/04/2004
PROJECT: NH 2872-015 ESTIMATE NO: 0013 09:20:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 213-00002 *MULCHING (WEED FREE HAY) 96.000 0.000
ACRE 0.000 0.00
225.00000 0.000 0.00
0165 213-00061 *MULCH TACKIFIER 9,600.000 0.000
1B 0.000 0.00
1.45000 0.000 0.00
0170 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) (LEAD PLANT) 6.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0175 214-01015 *WILLOW CUTTINGS 38.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0180 216-00037 *SOIL RETENTION BLANKET (COCONUT) 839.000 0.000
sy 0.000 0.00
1.85000 0.000 0.00
0185 216-00060 *SOIL RETENTION SYSTEM 266.000 0.000
SY 0.000 0.00
4.20000 0.000 0.00
0190 304-02005 *AGGREGATE BASE COURSE (CLASS 2) 590.000 0.000
cy 0.000 0.00
32.50000 0.000 0.00
0195 304-06000 AGGREGATE BASE COURSE (CLASS 6) 19,505.000 19,505.000
TON 0.000 0.00
7.35000 19,505.000 143,361.75
0196 304-06007 ABC (CL 6) 68.800 68.800
cy 0.000 0.00
34.00000 68.800 2,339.20
0200 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 490.000 207.360
TON 0.000 0.00
70.00000 207.360 14,515.20
0201 406-09501 COLD BITUM PVMT (RECYCLED) (PATCHING) 42.760 42.760
TON 0.000 0.00
150.00000 42.760 6,414.00
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PCN: 13553-BID ESTIMATE RUN 08/04/2004
PROJECT: NH 2872-015 ESTIMATE NO: 0013 09:20:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0205 412-00800 CONCRETE PAVEMENT (8 INCH) 9,920.910 5,934.910
SY 3,986.000 70,153.60

17.60000 9,920.910 174,608.02

0210 412-01050 *CONCRETE PAVEMENT (10-1/2 INCH) 244,762.000 241,597.000
SY 1,700.000 35,275.00
20.75000 243,297.000 5,048,412.75

0210 MATERIAL ALLOWANCE 57 ROCK 0.000
Sy 0.000 0.00

2.20898 0.000 0.00

0210 MATERIAL ALLOWANCE 57 ROCK 0.000
SY 0.000 0.00
2.37000 0.000 0.00

0210 MATERIAL ALLOWANCE 57 ROCK 0.000
Sy 0.000 0.00

2.29083 0.000 0.00

0210 MATERIAL ALLOWANCE SAND 0.000
SY 0.000 0.00
0.93000 0.000 0.00

0210 MATERIAL ALLOWANCE SAND 0.000
Sy 0.000 0.00

0.91825 0.000 0.00

0210 MATERIAL ALLOWANCE SAND 0.000
SY 0.000 0.00
0.99900 0.000 0.00

0210 MATERIAL ALLOWANCE DOWEL BARS 0.000

0.69001 0.000 0.00

0210 MATERIAL ALLOWANCE TIE BARS 0.000
SY 0.000 0.00
0.34091 0.000 0.00

0211 420-00110 GEOTEXTILE (DRAIN) (CL A) 442.290 442.290

7.20000 442.290 3,184.49
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PCN: 13553-BID ESTIMATE RUN 08/04/2004
PROJECT: NH 2872-015 ESTIMATE NO: 0013 09:20:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 601-01050 *CONCRETE CLASS B (WALL) 78.000 32.750
cy 0.000 0.00
319.00000 32.750 10,447.25
0220 602-00000 *REINFORCING STEEL 2,014.000 0.000
1B 0.000 0.00
0.50000 0.000 0.00
0225 603-01180 *18 INCH REINFORCED CONCRETE PIPE 387.000 352.000
LF 0.000 0.00
46.00000 352.000 16,192.00
0230 603-01240 *24 INCH REINFORCED CONCRETE PIPE 936.000 936.000
LF 0.000 0.00
52.00000 936.000 48,672.00
0235 603-01300 *30 INCH REINFORCED CONCRETE PIPE 346.000 216.000
LF 0.000 0.00
60.00000 216.000 12,960.00
0240 603-01360 *36 INCH REINFORCED CONCRETE PIPE 1,138.000 984.000
LF 0.000 0.00
69.00000 984.000 67,896.00
0245 603-01420 *42 INCH REINFORCED CONCRETE PIPE 232.000 232.000
LF 0.000 0.00
80.00000 232.000 18,560.00
0250 603-01540 *54 INCH REINFORCED CONCRETE PIPE 120.000 120.000
LF 0.000 0.00
108.40000 120.000 13,008.00
0252 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
534.00000 1.000 534.00
0254 603-05054 *54 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,628.00000 1.000 1,628.00
0255 603-33018 *18 INCH PIPE SAFETY END TREATMENT 2.000 0.000
EACH 0.000 0.00

960.00000 0.000 0.00



CONTID: C13553 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 13553-BID ESTIMATE RUN 08/04/2004
PROJECT: NH 2872-015 ESTIMATE NO: 0013 09:20:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0260 603-33024 *24 INCH PIPE SAFETY END TREATMENT 16.000 12.000
EACH 0.000 0.00
1,162.00000 12.000 13,944.00
0265 603-33030 *30 INCH PIPE SAFETY END TREATMENT 8.000 6.000
EACH 0.000 0.00
1,673.00000 6.000 10,038.00
0270 603-33036 *36 INCH PIPE SAFETY END TREATMENT 26.000 26.000
EACH 0.000 0.00
2,200.00000 26.000 57,200.00
0275 603-33042 *42 INCH PIPE SAFETY END TREATMENT 6.000 6.000
EACH 0.000 0.00
2,600.00000 6.000 15,600.00
0278 603-50015 15 IN PLASTIC PIPE 178.000 178.000
LF 0.000 0.00
19.44000 178.000 3,460.32
0280 603-61180 *18 INCH FLEXIBLE PIPE 508.000 508.000
LF 0.000 0.00
23.60000 508.000 11,988.80
0283 604-00350 *INLET TYPE C (SPECIAL) 1.000 1.000
EACH 0.000 0.00
1,940.00000 1.000 1,940.00
0285 604-31010 *MANHOLE BOX BASE (10 FOOT) 2.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
0290 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,473.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0291 606-00301 GDRAIL TY 3 (6-3) 3,187.500 0.000
LF 3,187.500 37,134.38
11.65000 3,187.500 37,134.38
0295 606-01370 *TRANSITION TYPE 3G 12.000 0.000
EACH 0.000 0.00

725.00000 0.000 0.00
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PCN: 13553-BID ESTIMATE RUN 08/04/2004
PROJECT: NH 2872-015 ESTIMATE NO: 0013 09:20:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0296 606-01370  TRANSITION TY 3G 11.000 0.000
EACH 11.000 9,625.00
875.00000 11.000 9,625.00
0300 606-01385  *TRANSITION TYPE 3J 9.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0301 606-01385  TRANSITION TY 3J 8.000 0.000
EACH 8.000 6,400.00
800.00000 8.000 6,400.00
0305 606-01390  *END ANCHORAGE TYPE 3K 22.000 0.000
EACH 0.000 0.00
725.00000 0.000 0.00
0306 606-01390  END ANCHOR TY 3K 7.000 0.000
EACH 7.000 5,775.00
825.00000 7.000 5,775.00
0310 606-02005  *END ANCHORAGE (FLARED) 17.000 0.000
EACH 0.000 0.00
1,190.00000 0.000 0.00
0311 606-02005  END ANCHOR (FLARED) 9.000 0.000
EACH 9.000 11,970.00
1,330.00000 9.000 11,970.00
0315 607-00005  *END POST 53.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0320 607-00010  *CORNER AND LINE BRACE POST 27.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0325 607-01000  *FENCE BARBED WIRE WITH METAL POSTS 22,217.000 0.000
LF 0.000 0.00
0.90000 0.000 0.00
0330 607-11200  *FENCE COMBINATION WIRE WITH METAL POSTS 2,748.000 0.000
LF 0.000 0.00

1.25000 0.000 0.00
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0335 612-00001 *DELINEATOR (TYPE I) 147.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0340 612-00002 *DELINEATOR (TYPE II) 78.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0345 612-00003 *DELINEATOR (TYPE III) 27.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0350 614-00011 *SIGN PANEL (CLASS I) 388.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0355 614-00012 *SIGN PANEL (CLASS II) 403.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0360 614-00200 *STEEL SIGN POST (U-2) 83.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0365 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 651.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0370 617-00048 *48 INCH CULVERT PIPE 385.000 362.000
LF 0.000 0.00
80.00000 362.000 28,960.00
0375 617-00060 *60 INCH CULVERT PIPE 100.000 94.000
LF 0.000 0.00
88.00000 94.000 8,272.00
0380 617-04018 *18 INCH CULVERT PIPE (COMPLETE IN PLACE) 3,904.000 3,904.000
LF 0.000 0.00
39.00000 3,904.000 152,256.00
0385 617-04024 *24 INCH CULVERT PIPE (COMPLETE IN PLACE) 2,779.000 1,798.000
LF 42.000 1,512.00

36.00000 1,840.000 66,240.00



CONTID: €13553 COLORADO DEPARTMENT OF TRANSPORTATION Page 11
PCN: 13553-BID ESTIMATE RUN 08/04/2004
PROJECT: NH 2872-015 ESTIMATE NO: 0013 09:20:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0390 621-00425 DETOUR (PAVEMENT) 1.000 1.000
LS 0.000 0.00
57,000.00000 1.000 57,000.00
0395 625-00000 *CONSTRUCTION SURVEYING 1.000 0.845
L S 0.000 0.00
65,000.00000 0.845 54,925.00
0396 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 182.140 182.140
HOUR 0.000 0.00
100.00000 182.140 18,214.00
0400 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
443,853.00000 1.000 443,853.00
0405 627-00005 *EPOXY PAVEMENT MARKING 361.000 0.000
GAL 361.000 25,270.00
70.00000 361.000 25,270.00
0410 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 33,250.000 0.000
SF 33,053.000 297,477.00
9.00000 33,053.000 297,477.00
0415 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 560.000 0.000
(WORD-SYMBOL)
SF 560.000 7,840.00
14.00000 560.000 7,840.00
0420 629-01031 *SURVEY MONUMENT (TYPE 3A) 2.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0425 630-00000 *FLAGGING 20,400.000 17,112.000
HOUR 1,457.500 23,320.00
16.00000 18,569.500 297,112.00
0430 630-00001 *PILOT CAR OPERATION 3,000.000 2,228.500
HOUR 136.000 4,760.00
35.00000 2,364.500 82,757.50
0435 630-00007 *TRAFFIC CONTROL INSPECTION 105.000 63.000
DAY 15.000 1,200.00
80.00000 78.000 6,240.00
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0440 630-00012 *TRAFFIC CONTROL MANAGEMENT 260.000 194.000
DAY 20.000 6,000.00
300.00000 214.000 64,200.00
0445 630-80001 *FLASHING BEACON (PORTABLE) 18.000 10.800
EACH 0.000 0.00
850.00000 10.800 9,180.00
0450 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 21.000 18.900
EACH 0.000 0.00
300.00000 18.900 5,670.00
0455 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0460 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 129.000 103.500
EACH 12.600 1,197.00
95.00000 116.100 11,029.50
0465 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 543.000 488.700
SF 0.000 0.00
23.00000 488.700 11,240.10
0470 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
15,000.00000 1.800 27,000.00
0475 630-80360 *DRUM CHANNELIZING DEVICE 379.000 341.100
EACH 0.000 0.00
60.00000 341.100 20,466.00
0476 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 15.000 6.300
EACH 7.200 594.00
82.50000 13.500 1,113.75
0480 630-80370 *CONCRETE BARRIER (TEMPORARY) 500.000 234.000
LF 0.000 0.00
20.00000 234.000 4,680.00
0485 630-80380 *TRAFFIC CONE 183.000 164.700
EACH 0.000 0.00

11.00000 164.700 1,811.70
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0490 700-70010 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70021 F/A ON-THE-JOB TRAINEE 2,016.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0500 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 1,135.200
FA 0.000 0.00
1.00000 1,135.200 1,135.20
0505 700-70025 F/A QUALITY INCENTIVE PAYMENT 465,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70028 F/A ESB PROGRAM 5,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70035 F/A LANE RENTAL I/D 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70100 F/A RELOCATE UTILITIES 50,000.000 32,323.620
FA 6,226.140 6,226.14
1.00000 38,549.760 38,549.76
0525 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0526 900-00006 ADDED ITEM (DOLLAR)/ EXTRA WORK AT CR SS IRRIGATION 2,324.410 2,324.410
LINE
DOL 0.000 0.00
1.00000 2,324.410 2,324.41
0527 900-00006 ADDED ITEM (DOLLAR)/ 30" RCP RESTOCKING FEE 623.040 623.040
DOL 0.000 0.00

1.00000 623.040 623.04
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PROJECT: NH 2872-015 ESTIMATE NO: 0013 09:20:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0528 900-00006 ADDED ITEM (DOLLAR)/ SUPPLIER LIEN-MARTIN TRUCKING 0.000 -5,500.000
DOL 0.000 0.00
1.00000 -5,500.000 -5,500.00

CAT 0200 CURRENT AMT $ 9,615,964.45 $ 552,029.125 8,211,423.75
CAT NO0300 STRUCTURE L-26-BS

0530 202-00150 *REMOVAL OF WALL 1.000 1.000
EACH 0.000 0.00
880.00000 1.000 880.00
0535 202-00425 *REMOVAL OF BRIDGE RAILING 93.000 46.500
LF 0.000 0.00
8.00000 46.500 372.00
0540 206-00000 *STRUCTURE EXCAVATION 1,078.000 1,078.000
cy 0.000 0.00
5.00000 1,078.000 5,390.00
0545 206-00100 *STRUCTURE BACKFILL (CLASS 1) 397.000 73.000
cY 0.000 0.00
22.00000 73.000 1,606.00
0550 206-01750 *SHORING 1.000 1.000
LS 0.000 0.00
4,000.00000 1.000 4,000.00
0555 304-02005 *AGGREGATE BASE COURSE (CLASS 2) 264.000 264.000
cY 0.000 0.00
32.50000 264.000 8,580.00
0558 506-00212 RIPRAP (12 IN) 37.000 37.000
cy 0.000 0.00
93.50000 37.000 3,459.50
0560 601-03050 *CONCRETE CLASS D (WALL) 100.600 100.600
cY 0.000 0.00
328.00000 100.600 32,996.80
0565 602-00000 *REINFORCING STEEL 8,733.000 8,733.000
1B 0.000 0.00

0.50000 8,733.000 4,366.50
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PCN: 13553-BID ESTIMATE RUN 08/04/2004
PROJECT: NH 2872-015 ESTIMATE NO: 0013 09:20:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE L-26-BS

0570 606-11010 *BRIDGE RAIL TYPE 10R 93.000 0.000
LF 0.000 0.00
56.00000 0.000 0.00
0571 606-11010 BRDG RAIL TY 10R 96.000 0.000
LF 96.000 6,144.00
64.00000 96.000 6,144.00
CAT 0300 CURRENT AMT $ 80,502.80 $ 6,144.005 67,794.80

CAT NO0301 STRUCTURE L-26-C

0573 202-00220 *REMOVAL OF ASPHALT MAT 1,542.000 1,542.000
SY 0.000 0.00
11.00000 1,542.000 16,962.00
0575 206-00000 *STRUCTURE EXCAVATION 949.000 949.000
cy 0.000 0.00
5.00000 949.000 4,745.00
0580 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 230.000 180.000
cY 0.000 0.00
53.00000 180.000 9,540.00
0585 601-03030 *CONCRETE CLASS D (BOX CULVERT) 418.000 418.000
cy 0.000 0.00
230.00000 418.000 96,140.00
0590 602-00000 *REINFORCING STEEL 70,872.000 70,872.000
1B 0.000 0.00
0.50000 70,872.000 35,436.00
0590 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
1B 0.000 0.00
0.24500 0.000 0.00
0595 602-00020 *REINFORCING STEEL (EPOXY COATED) 35,886.000 35,886.000
1B 0.000 0.00
0.66000 35,886.000 23,684.76
0595 MATERIAL ALLOWANCE REINF STEEL (EPOXY) 0.000
NCU 0.000 0.00
0.45350 0.000 0.00

CAT 0301 CURRENT AMT $ 189,157.76 $ 0.00$ 186,507.76
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PCN: 13553-BID ESTIMATE RUN 08/04/2004
PROJECT: NH 2872-015 ESTIMATE NO: 0013 09:20:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STRUCTURE L-26-BP
0600 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 756.000 152.000
sy 0.000 0.00
8.00000 152.000 1,216.00
0605 202-00425  *REMOVAL OF BRIDGE RAILING 158.000 79.000
LF 0.000 0.00
8.00000 79.000 632.00
0610 206-00000 *STRUCTURE EXCAVATION 173.000 159.000
cy 0.000 0.00
5.00000 159.000 795.00
0615 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 42.000 36.000
cY 0.000 0.00
53.00000 36.000 1,908.00
0620 515-00400 *CONCRETE SEALER 537.000 0.000
sy 0.000 0.00
5.60000 0.000 0.00
0625 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 116.000 116.000
LF 0.000 0.00
77.00000 116.000 8,932.00
0630 601-03040 *CONCRETE CLASS D (BRIDGE) 103.000 103.000
cy 0.000 0.00
217.00000 103.000 22,351.00
0635 601-03540 *CONCRETE CLASS DT (DECK TOPPING) 23.000 23.000
cY 0.000 0.00
497.00000 23.000 11,431.00
0640 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 537.000 0.000
sy 537.000 2,416.50
4.50000 537.000 2,416.50
0645 602-00000 *REINFORCING STEEL 15,092.000 15,092.000
1B 0.000 0.00
0.50000 15,092.000 7,546.00
0650 606-11010 *BRIDGE RAIL TYPE 10R 158.000 0.000
LF 0.000 0.00
56.00000 0.000 0.00
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PCN: 13553-BID ESTIMATE RUN 08/04/2004
PROJECT: NH 2872-015 ESTIMATE NO: 0013 09:20:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 STRUCTURE L-26-BP

0651 606-11010 BRDG RAIL TY 10R 158.000 0.000
LF 158.000 10,112.00
64.00000 158.000 10,112.00
CAT 0302 CURRENT AMT $ 85,046.70 $ 12,528.50% 67,339.50

CAT NO0303 STRUCTURE L-26-BQ

0655 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 811.000 151.000
sy 0.000 0.00
8.00000 151.000 1,208.00
0660 202-00425 *REMOVAL OF BRIDGE RAILING 158.000 79.000
LF 0.000 0.00
8.00000 79.000 632.00
0665 206-00000 *STRUCTURE EXCAVATION 158.000 158.000
cy 0.000 0.00
5.00000 158.000 790.00
0670 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 36.000 36.000
cY 0.000 0.00
53.00000 36.000 1,908.00
0675 515-00400 *CONCRETE SEALER 531.000 0.000
sy 0.000 0.00
5.60000 0.000 0.00
0680 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 99.000 99.000
LF 0.000 0.00
77.00000 99.000 7,623.00
0685 601-03040 *CONCRETE CLASS D (BRIDGE) 98.000 98.000
cy 0.000 0.00
217.00000 98.000 21,266.00
0690 601-03540 *CONCRETE CLASS DT (DECK TOPPING) 22.000 22.000
cY 0.000 0.00
497.00000 22.000 10,934.00
0695 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 537.000 0.000
sy 537.000 2,416.50

4.50000 537.000 2,416.50
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PCN: 13553-BID ESTIMATE RUN 08/04/2004
PROJECT: NH 2872-015 ESTIMATE NO: 0013 09:20:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 STRUCTURE L-26-BQ

0700 602-00000 *REINFORCING STEEL 13,666.000 13,666.000
1B 0.000 0.00
0.50000 13,666.000 6,833.00
0705 606-11010 *BRIDGE RAIL TYPE 10R 158.000 0.000
LF 0.000 0.00
56.00000 0.000 0.00
0706 606-11010  BRDG RAIL TY 10R 158.000 0.000
LF 158.000 10,112.00
64.00000 158.000 10,112.00
CAT 0303 CURRENT AMT $ 81,456.10 $ 12,528.50$ 63,722.50

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0710 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0715 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0720 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 27,000.00 $ 0.00$ 27,000.00

PROJECT TOTAL CURRENT AMT $ 10,079,127.81 $ 583,230.12$ 8,623,788.31



